

Office of the City Engineer

John C. Rooney, P.E.
Assistant Commissioner of Public Works/
City Engineer



City Hall
730 Washington Avenue
Racine, WI 53403
262.636.9191
Fax: 262.636.9545

February 10, 2014

TO: Alderman Sandy Weidner, Chairman
Public Works and Services Committee

FROM: John C. Rooney, City Engineer / Asst. Commissioner of Public Works *JCR*

RE: Change Order No. 1, Contract 45-13 (K3-050) 2013 Sidewalk Replacement,
Phase II (R1), RAZA L.L.C. contractor.

We are submitting the rectifying Change Order #1 on the above contract in the amount of \$87,711.59.

The original contract was approved in the amount of \$414,173.33 under Resolution No. 13-0309 of August 5, 2013. This Change Order No. 1 brings the revised contract total to \$326,461.74.

The funding account shall be adjusted by the following amount:

<u>Account No.</u>	<u>Description</u>	<u>Amount</u>
404.000.5670	Building Improvements	\$ 9,927.00
906.000.5520	Sidewalk Replacement (2013)	\$ (97,638.59)
	Total	\$ -87,711.59

Cc: Joy Hansche
File
BJH/