



City of Racine

City Hall
730 Washington Ave.
Racine, WI 53403
www.cityofracine.org

Legislative Report

File Number: Res. 0301-24

Agenda Date: 04/15/2024

File Type: Resolution

Change Order No. 5 to Contract 2023029 - Racine Public Works Transfer Station

Resolved, that Change Order No. 5 to Contract 2023029 - Racine Public Works Transfer Station, Bukacek Construction, Contractors, is approved in the amount of \$38,468.14.

Fiscal Note: Funding for this change order is available in Account 45040 57110 - Transfer Station.