

Department of Public Works

City Hall
730 Washington Avenue
Racine, Wisconsin 53403
262.636.9121 – Public Works
262.636.9191 - Engineering



Richard M. Jones, PE
Commissioner of Public Works

Thomas M. Eeg, P.E.
Asst. Comm. of Public Works/Operations

John C. Rooney, P.E.
Asst. Comm. of Public Works/Engineering

January 12, 2010

TO: Alderman Gregory Holding, Chairman
Public Works and Services Committee

FROM: John C. Rooney, Asst. Commissioner/Engineering
Department of Public Works

RE: Change Order No. 3, Contract 51-09(K9-052), 2009 Sidewalk Replacement
Phase II, AZAR L. L. C., Contractor

We are submitting Change Order No. 3 on the above contract in the decrease amount of (\$109,079.92).

The original contract was approved in the amount of \$496,725.00 under Resolution No. 09-1527 of July 21, 2009. This change order brings the contract total to \$387,645.08.

Funding is available in the following account:

<u>Account No.</u>	<u>Description</u>	<u>Amount</u>
989.908.5210	Asphalt Street Paving	\$ 1,554.89
989.908.5530	Crosswalk Ramps	\$1,113.43
989.908.5520	Sidewalk Replacement	\$7,034.15
989.908.5510	New Sidewalk	\$431.75
906.000.5520	Sidewalk Replacement (credit)	<u>(\$119,214.14)</u>
		(\$109,079.92)