



# City of Racine

City Hall  
730 Washington Ave.  
Racine, WI 53403  
[www.cityofracine.org](http://www.cityofracine.org)

## Legislative Report

---

**File Number: Res. 0867-22**

**Agenda Date: 12/06/2022**

**File Type: Resolution**

Change Order No. 1 to Contract 2022083 - Parks Services Building Lot Paving

Resolved, that Change Order No.1 to Contract 2022083 - Parks Services Building Lot Paving, A.W. Oakes & Son, Inc., Contractors, is approved to extend the completion date to May 1, 2023.

Fiscal Note: There is no fiscal impact with Change Order No. 1.