

# Department of Public Works

City Hall  
730 Washington Ave.  
Racine, WI 53403  
262.636.9121 - Public Works  
262.636.9191 - Engineering



Richard M. Jones, P.E.  
Commissioner of Public Works

Thomas M. Eeg, P.E.  
Asst. Comm. of Public Works/Operations

John C. Rooney, P.E.  
Asst. Comm. of Public Works/Engineering

## MEMORANDUM

**TO:** Ald. Ronald D. Hart  
Chairman Public Works & Services Committee

**FROM:** John Rooney  
Asst. Comm. of Public Works/Engineering

**DATE:** December 8, 2014

**SUBJECT:** Change Order No. 1  
Contract #17-06 (K6-018)  
"Asphalt Paving C.D.B.G."

Attached is Change Order No. 1 for the above mentioned contract. This Change Order adds the work of relaying a deteriorated section of sanitary sewer pipe on Frederick Street between Prospect Street and Hamilton Street to the contract. The cost for this Change Order is \$76,609.50.

Funding for this Change Order is as follows:

<u>Account No.</u>	<u>Description</u>	<u>Amount</u>
986.907.5310	Sanitary Sewer Const. - Various Loc.	\$36,387.05
985.907.5310	Sanitary Sewer Construction	3,477.25
985.907.5420	Sanitary Manhole Construction	36,745.20
	Total	<u>\$76,609.50</u>

Total funding for Contract #17-06 is as follows:

Original Contract Amount	\$217,169.30
Change Order #1	<u>76,609.50</u>
Contract Amount to Date	<u>\$293,778.80</u>

This Contract was approved under Resolution No. #06-7058 of 6/06/06.

LLL/  
Attachment

cc: Joy Hansche  
File