

Department of Public Works

City Hall
730 Washington Ave.
Racine, WI 53403
262.636.9121 - Public Works
262.636.9191 - Engineering



Richard M. Jones, P.E.
Commissioner of Public Works

Thomas M. Eeg, P.E.
Asst. Comm. of Public Works/Operations

John C. Rooney, P.E.
Asst. Comm. of Public Works/Engineering

MEMORANDUM

TO: Ald. Ronald D. Hart
Chairman Public Works & Services Committee

FROM: John Rooney
Asst. Comm. of Public Works/Engineering

DATE: December 8, 2014

SUBJECT: Change Order No. 1
Contract #25-06 (K6-026)
"City Parking Lots"

Attached is Change Order No. 1 for the above mentioned contract. This Change Order adds some additional excavation below subgrade and #3 stone backfill that was necessary to prepare the subgrade at Uptown Parking Lot #1. The cost for this Change Order is \$62,152.80.

Funding for this Change Order is as follows:

<u>Account No.</u>	<u>Description</u>	<u>Amount</u>
986.908.5130	Asphalt Resurfacing	\$62,152.80

Total funding for Contract #32-05 is as follows:

Original Contract Amount = \$264,006.90
Change Order #1 = \$ 62,152.80
Contract Amount to Date = \$326,159.70

This Contract was approved under Resolution No. #06-7156 of 8/02/06.

LLL/
Attachment

cc: Joy Hansche
File