

Department of Public Works

City Hall
730 Washington Avenue
Racine, Wisconsin 53403
262.636.9121 – Public Works
262.636.9191 - Engineering



Richard M. Jones, PE
Commissioner of Public Works

Thomas M. Eeg, P.E.
Asst. Comm. of Public Works/Operations

John C. Rooney, P.E.
Asst. Comm. of Public Works/Engineering

May 2, 2007

TO: Alderman Ron D. Hart, Chairman
Public Works and Services Committee

FROM: John C. Rooney
Asst. Comm. of Public Works/Engineering

Change Order No. 1, Contract 39-06(K6-041), Pritchard/Reservoir Park Pond Retrofit, K & L Construction., contractor

Attached is Change Order No. 1 on the above contract in the amount of \$58,880.50. This change order reflects additional work encountered during construction.

Funding is available in Account No. 104.987.5420, Storm Sewers, Various Locations.

The original contract was approved under Resolution No. 06-7200 of September 5, 2006, in the amount of \$376,336.80. Adding this change order to the previous total, the new contract total is \$435,217.30.

Cc: Joy Hansche

HMF:hf
FILE 39-06