

Department of Public Works

City Hall
730 Washington Avenue
Racine, Wisconsin 53403
262.636.9121 – Public Works
262.636.9191 - Engineering



Richard M. Jones, PE
Commissioner of Public Works

Thomas M. Eeg, P.E.
Asst. Comm. of Public Works/Operations

John C. Rooney, P.E.
Asst. Comm. of Public Works/Engineering

Legistar No. 10-5831

November 22, 2010

TO: Alderman Gregory Holding, Chairman
Public Works and Services Committee

FROM: John C. Rooney, Asst. Commissioner/Engineering
Department of Public Works

RE: Change Order No. 1, Contract 11-10(K0-011), Alley Paving, AZAR L. L. C.,
Contractor

We are submitting Change Order No. 1 on the above contract in the amount of \$3,810.83.

The original contract was approved in the amount of \$282,727.61 under Resolution No. 10-1965 of April 19, 2010. This change order brings the contract total to \$286,538.44.

Funding is available in the following account:

<u>Account No.</u>	<u>Description</u>	<u>Amount</u>
990.908.5030	Concrete Alley Paving	\$ 3,435.57
104.900.5420	Storm Sewers, Misc. Locations	\$375.26
		<u>\$3,810.83</u>