

Department of Public Works

City Hall
730 Washington Avenue
Racine, Wisconsin 53403
262.636.9121 – Public Works
262.636.9191 - Engineering



Richard M. Jones, PE
Commissioner of Public Works

Thomas M. Eeg, P.E.
Asst. Comm. of Public Works/Operations

John C. Rooney, P.E.
Asst. Comm. of Public Works/Engineering

July 27, 2007

TO: Alderman Ron Hart, Chairman
Public Works and Services Committee

FROM: John Rooney
Assistant Commissioner of Public Works/Engineering

RE: Change Order No. 5, Contract 49-05(K5-056), Lake Michigan Pathway, Phase II, Bane-Nelson,
Inc., contractor

We are submitting Change Order No. 5 on the above contract in the amount of \$416.70. The change order is a rectifying change order. Funding is available in Account No. 987.908.5130, Asphalt Resurfacing.

The original contract was approved in the amount of \$1,871,406.28 under Resolution No. 6695 of October 4, 2005. This change order brings the contract total to \$2,063,380.51.

Cc: Joy Hansche

HMF:hf