

Department of Public Works

City Hall
730 Washington Avenue
Racine, Wisconsin 53403
262.636.9121 – Public Works
262.636.9191 - Engineering



Richard M. Jones, PE
Commissioner of Public Works

Thomas M. Eeg, P.E.
Asst. Comm. of Public Works/Operations

John C. Rooney, P.E.
Asst. Comm. of Public Works/Engineering

October 20, 2009

Legistar Item: 09-4317

TO: Alderman Gregory Holding, Chairman
Public Works and Services Committee

FROM: John C. Rooney, Asst. Commissioner/Engineering *JCR*
Department of Public Works

RE: Change Order No. 1, Contract 51-09(K9-052), 2009 Sidewalk Replacement
Phase II, AZAR L. L. C., Contractor

We are submitting Change Order No. 1 on the above contract which increases the contract time by fourteen (14) days, extending the completion date to November 3, 2009.

The original contract was approved in the amount of \$496,725.00 under Resolution No. 09-1527 of July 21, 2009. This change order does not change the contract dollar amount.