



November 30, 2006

John C. Rooney, P.E.
City of Racine - Engineering
730 Washington Avenue
Racine, WI 53403

Re: Contract Amendment No. 1
Project I.D. 2703-03-05
16th Street to 21st Street
Ohio Street
City of Racine
Racine

RECEIVED
DEC 01 2006
CITY ENGINEER

Dear Mr. Rooney:

We are submitting for your approval Contract Amendment No. 1 for the referenced project. The reason for the contract amendment is due to the change in drilling subcontractor. Enclosed are 6 signed copies of the contract amendment. Please sign and return 6 original, unstapled copies to us.

Please contact me if you have any questions.

Regards,

A handwritten signature in black ink, appearing to read "Thomas E. Ringelstetter".

Thomas E. Ringelstetter, P.E.
Clark Dietz, Inc.

Enc.