

STAFF RECOMMENDATION:

THAT AN EXTENSION BE GRANTED TO JUNE 17, 2010 TO LINCOLN LUTHERAN OF RACINE FOR THE CONSTRUCTION DEADLINE FOR THE PLANNED DEVELOPMENT OF WOODLAND POINTE CONDOMINIUM PROJECT.