

Department of Public Works

City Hall
730 Washington Ave.
Racine, WI 53403
262.636.9121 - Public Works
262.636.9191 - Engineering



Richard M. Jones, P.E.
Commissioner of Public Works

Thomas M. Eeg, P.E.
Asst. Comm. of Public Works/Operations

John C. Rooney, P.E.
Asst. Comm. of Public Works/Engineering

MEMORANDUM

TO: Ald. Ronald D. Hart
Chairman Public Works & Services Committee

FROM: John Rooney
Asst. Comm. of Public Works/Engineering

DATE: December 8, 2014

SUBJECT: Change Order No. 2
Contract #10-07 (K7-010)
"Gaslight Drive Renovations"

Attached is Change Order No. 2 in the amount of \$5,768.09 for the above mentioned contract. This Change Order reimburses the contractor for removal of contaminated soils at the corner of Gaslight Drive and Lake Avenue and for hand-digging tree root balls on the North side of Gaslight Drive.

Funding for this Change Order is as follows:

<u>Account No.</u>	<u>Description</u>	<u>Amount</u>
973.000.5960	TIF #13, State & Main	\$5,768.09

Total funding for Contract #10-07 is as follows:

Original Contract Amount = \$230,417.42
Change Order #1 = -\$3,900.00
Change Order #2 = \$5,768.09
Contract Amount to Date = \$232,285.51

This Contract was approved under Resolution No. #07-0143 of 4/4/07.

RJP/
Attachment

cc: Joy Hansche
File