

Anjuman A. Islam, Ph.D.
Water Utility Director

Nathaniel Tillis
Wastewater Utility Director



Kenneth M. Scolaro
Administrative Manager

Chad W. Regalia, P.E.
Chief Engineer

January 21, 2026

Board of Waterworks Commissioners:

Cory Mason
James Sullivan
Jens Jorgenson
John Tate II
Marlo Harmon
Natalia Taft
Nick Barootian
Rosalind Thomas

SUBJECT: Final Payment Request - W-25-3 – 2025 Water Main Replacement – Phase 2

Dear Commissioners:

The work performed by Reesman's Excavating & Grading, Inc. (contractor) on Contract W-25-3, 2025 Water Main Replacement – Phase 2, has been completed. The contract totaled \$1,265,270.30, which included four change orders. The compliance percentage rate for the Racine Works Program was 24.58%. We recommend that the work be accepted, and final payment be authorized.

Sincerely,

Anjuman A. Islam, Ph.D.
Executive Director – Water Utility

AI/jb

Enclosure(s)



Racine Works Program (RWP) Payout Request

City of Racine Ordinance Section #46-41

Date: 11/18/2025

Contractor Name: **Reesman's Excavating & Grading, Inc.**

Department: ☐ Public Works ☒ **Water/Waste Water** ☐ Other _____

Project Name: **Racine Water Main Replacement**

Project Number: **W-25-3**

Munis Contract #: N/A

Total project hours: **4926.6**

Total RWP Hours: **1247.5**

City of Racine Residents: **16**

RWP Certified: **9**

RWP Compliance Percentage: **24.58%**

- **Contract from 2025.**
- **Project duration: March - June**
- **Payroll reports received monthly.**
- **16 total Racine residents of which 9 are certified.**
-

Staff Recommendation: Approve final payment for Reesman's Excavating & Grading, Inc.

24.6% total RWP labor hours exceeds RWP labor requirement.

Signed: Jon Dreyer Date: 11/18/25