

Department of Public Works

City Hall
730 Washington Ave.
Racine, WI 53403
262.636.9121 - Public Works
262.636.9191 - Engineering



Richard M. Jones, P.E.
Commissioner of Public Works

Thomas M. Eeg, P.E.
Asst. Comm. of Public Works/Operations

John C. Rooney, P.E.
Asst. Comm. of Public Works/Engineering

MEMORANDUM

TO: Ald. Ronald D. Hart
Chairman Public Works & Services Committee

FROM: John Rooney
Asst. Comm. of Public Works/Engineering

DATE: December 8, 2014

SUBJECT: Change Order No. 2, Contract #25-06 (K6-026), City Parking Lots,

Attached is Change Order No. 2 for the above mentioned contract. This Change Order authorizes a change in the type of pavement marking paint used on the parking lots. The cost for this Change Order results in a reduction in the contract price of \$8,909.50.

Funding for this Change Order is as follows:

Total funding for Contract #25-06 is as follows:

Original Contract Amount	\$ 264,006.90
Change Order #1	62,152.80
Change Order #2	<u>-8,909.50</u>
Contract Amount to Date	\$ 317,250.20

This Contract was approved under Resolution No. #06-7156 of 8/02/06.

LLL/
Attachment

cc: Joy Hansche
File