## **Department of Public Works**

City Hall 730 Washington Avenue Racine, Wisconsin 53403 262.636.9121 – Public Works 262.636.9191 - Engineering



Richard M. Jones, PE Commissioner of Public Works

Thomas M. Eeg, P.E. Asst. Comm. of Public Works/Operations

John C. Rooney, P.E. Asst. Comm. of Public Works/Engineering

October 22, 2007

TO: Alderman Ron D. Hart, Chairman

Public Works and Services Committee

FROM: John C. Rooney

Asst. Comm. of Public Works/Engineering

RE: Change Order No. 1, Contract 11-07 (K7-011), Traffic Signal Renovations, HES (HISP), TAPCO,

Inc., contractor

Attached is Change Order No. 1 on the above contract adding mounting hardware per each intersection, not each assembly as was originally bid.

The original contract was approved under Resolution No. 07-0164 of April 16, 2007, in the amount of \$110,213 and funding is available in Account No. 930.047.5810, WisDOT Hazard Elimination Safety Grant.

Cc: Joy Hansche

HMF: