

## Department of Public Works

City Hall  
730 Washington Avenue  
Racine, Wisconsin 53403  
262.636.9121 – Public Works  
262.636.9191 - Engineering



Richard M. Jones, PE  
Commissioner of Public Works

Thomas M. Eeg, P.E.  
Asst. Comm. of Public Works/Operations

John C. Rooney, P.E.  
Asst. Comm. of Public Works/Engineering

October 4, 2006

TO: Alderman Ron D. Hart, Chairman  
Public Works and Services Committee

FROM: John C. Rooney  
Asst. Comm. of Public Works/Engineering

RE: Change Order No. 1, Contract 27-06 (K6-028), Traffic Signal Renovations, Outdoor lighting, contractor.

Attached is Change Order No. 1 on the above contract in the amount of \$17,168.00. This change order reflects additional work encountered during construction.

Funding is available in the following accounts:

<u>Account No.</u>	<u>Description</u>	<u>Amount</u>
985.600.5030	Traffic Signal LED Lamp Replacement	\$ 10,226.15
985.600.5010	Traffic Signal LED Lamp Replacement	2,073.96
986.600.5010	Traffic Signal Replacement	<u>4,867.89</u>
		\$ 17,168.00

The original contract was approved under Resolution No. 7026 of May 16, 2006, in the amount of \$62,093.30. Adding this change order to the previous total, the new contract total is \$79,261.30.

Cc: Joy Hansche

JCR:JRH  
FILE 27-06