



City of Racine

Legislative Report

City Hall
730 Washington Ave.
Racine, WI 53403
www.cityofracine.org

File Number: Res. 0652-25

Agenda Date: 07/15/2025

File Type: Resolution

Change Order No. 1 to Contract 2022033 - West Lawn Avenue Reconstruction

Resolved, that Change Order No. 1 to Contract 2022033 - West Lawn Avenue Reconstruction, A.W. Oakes & Son, Inc., Contractors is approved in the deduct amount of (\$50,054.60).

Fiscal Note: Funding for this change order is credited in Accounts:

(\$ 737.19)	45040 57500 DPW Paving
(\$ 1,437.40)	60484 57570 Storm Sewers
<u>(\$47,880.01)</u>	22640 57560 Sanitary Sewers
(\$50,054.60)	Total