

Department of Public Works

City Hall
730 Washington Avenue
Racine, Wisconsin 53403
262.636.9121 – Public Works
262.636.9191 - Engineering



Mark H. Yehlen, PE
Commissioner of Public Works


Thomas M. Eeg, P.E.
Asst. Comm. of Public Works/Operations

John C. Rooney, P.E.
Asst. Comm. of Public Works/City Engineer

May 12, 2015

Legistar Item: 15-00438

To: Alderman Morgenroth, Chairman
Public Works and Services Committee

From: Tom Eeg 
Assistant Commissioner of Public Works/Operations

RE: Contract 16-15 (K5-016)
Samuel Myers Park Renovation
A.W. Oakes & Son, Inc., Contractor

Dear Alderman Morgenroth:

Submitted for your review and approval is Change Order No. 1 on the subject contract. Change Order No. 1 is for additional work needed on the project.

The cost of this work is \$7,500.00, and funds are available in Org-Object 20201.52200, Fund for Lake Michigan.

TME:njp

CITY OF RACINE
DEPARTMENT OF PUBLIC WORKS

CONTRACT CHANGE ORDER

Contract No. & Name CONTRACT NO. 16-15 (K5-016) SAMUEL MYERS PARK RENOVATION

C.O. No.	<u>1</u>	<u>Funding Account(s)</u>	Original Contract	<u>\$ 102,881.00</u>
		<u>20201 52200 Lake Michigan Grant Funds</u>	Previous C.O.'s	<u> </u>
		<u>Building Complex-Building Maintenance and Repairs</u>	Contract Total	<u>\$ 102,881.00</u>


Contractor A.W. Oakes & Son, Inc.

We mutually agree to the contract change order as herein delineated.

Item No.	Description of Changes - Quantities, Units, Unit Prices, Change in Completion Schedule, etc.	Decrease in Contract	Increase in Contract
1	Install underground drain piping		\$7,500.00
	Total Decrease	\$0.00	XXXXXXXXXXXX
	Total Increase	XXXXXXXXXXXX	\$7,500.00
	Change in Contract Amount due to this Change Order		\$7,500.00

Adjusted Contract Amount \$110,381.00

The time provided for completion in the contract is unchanged, increased, decreased, by 0 calendar days.
This document shall become an amendment to the contract and all provisions of the contract will apply hereto.

Accepted by  5-11-15
Contractor Date

Recommended by _____
Engineer/Department Head Date

Approved by _____
Finance Director Date

Approved by _____
Commissioner of Public Works Date

Authorized by Resolution No. _____
Date 6/2/2015