

Office of the City Engineer

John C. Rooney, P.E.
Assistant Commissioner of Public Works/
City Engineer



City Hall
730 Washington Avenue
Racine, WI 53403
262.636.9191
Fax: 262.636.9545

August 23, 2013

TO: Alderman Sandy Weidner, Chairperson
Public Works and Services Committee

FROM: John Rooney, P. E., Assistant Commissioner of Public Works/City Engineer *JCR*

RE: Change Order No. 1, Contract 7-13(K3-007), Johnson Park Streambank
Stabilization, Native Construction, Contractor

We are submitting Change Order No. 1 on the above contract in the amount of \$22,608.00.

The original contract was approved in the amount of \$103,341.00 under Resolution No. 13-0224 of May 21, 2013. This change order brings the contract total to \$125,949.00.

Funding should be appropriated from the following accounts:

<u>Account No.</u>	<u>Description</u>	<u>Amount</u>
104.992.5470	Lincoln Park Streambank Stabilization	\$20,778.00
107.000.5750	Land Improvement	\$1,830.00
	Total	\$22,608.00