

# Department of Public Works

City Hall  
730 Washington Ave.  
Racine, WI 53403  
262.636.9121 - Public Works  
262.636.9191 - Engineering



Richard M. Jones, P.E.  
Commissioner of Public Works

Thomas M. Eeg, P.E.  
Asst. Comm. of Public Works/Operations

John C. Rooney, P.E.  
Asst. Comm. of Public Works/Engineering

February 8, 2007

TO: Alderman Ron Hart, Chairman  
Public Works and Services Committee

FROM: John Rooney *JCR*  
Assistant Commissioner of Public Works/ Engineering

RE: Change Order No. 1, Contract 11-06 (K6-012), Southside Industrial Park  
Infrastructure, Wanasek Corporation, Contractor

We are submitting Changer Order No. 1 on the above contract in the amount of \$52,150.46. The change order is for additional work found to be needed during construction. Funding is available in the following account:

<u>Account No.</u>	<u>Description</u>	<u>Amount</u>
970.012.5810	EDA Grant	<u>\$52,150.46</u>
	Total	\$52,150.46

The original contract was approved in the amount of \$1,770,448.70 under Resolution No. 06-7155 of August 2, 2006. This change order brings the contract total to \$1,822,599.16.

JR:njp

CC: Joy Hansche