

Department of Public Works

City Hall
730 Washington Avenue
Racine, Wisconsin 53403
262.636.9121 – Public Works
262.636.9191 - Engineering



Richard M. Jones, PE
Commissioner of Public Works

Thomas M. Eeg, P.E.
Asst. Comm. of Public Works/Operations

John C. Rooney, P.E.
Asst. Comm. of Public Works/Engineering

August 28, 2009

TO: Alderman Gregory Holding, Chairman
Public Works and Services Committee

FROM: John C. Rooney, Asst. Commissioner/Engineering
Department of Public Works

RE: Change Order No. 1, Contract 10-09(K9-010), 2009 Sidewalk Replacement
Phase I, AZAR L. L. C., Contractor

We are submitting Change Order No. 1 on the above contract in the decrease amount of (\$7,589.26).

The original contract was approved in the amount of \$156,065.80 under Resolution No. 09-1314 of April 8, 2009. This change order brings the contract total to \$148,476.54.

Funding is available in the following account:

| <u>Account No.</u> | <u>Description</u> | <u>Amount</u> |
|--------------------|------------------------------|------------------------------------|
| 989.908.5310 | New Curb & Gutter | \$ 6,706.50 |
| 989.908.5530 | Crosswalk Ramps(credit) | (\$320.00) |
| 989.908.5520 | Sidewalk Replacement | \$9,231.86 |
| 104.900.5420 | Storm Sewers, Misc. | \$450.00 |
| 906.000.5520 | Sidewalk Replacement(credit) | <u>(\$23,657.62)</u> (7,589.26) |