
CITY OF RACINE
DEPARTMENT OF PUBLIC WORKS

CONTRACT CHANGE ORDER

Contract No. & Name 43-06 (K6-046), Curtain Wall Replacement at Racine Public Library

C.O. No.	<u>2</u>	Funding Account(s)	Original Contract	\$ <u>82,043.00</u>
		<u>255.000.5760</u>	Previous C.O.'s	\$ <u>2,271.48</u>
		<u>Building Improvements-Library</u>	Contract Total	\$ <u>84,314.48</u>
Contractor	<u>J.F. Cook Co., Inc.</u>			

We mutually agree to the contract change order as herein delineated.

Item No.	Description of Changes - Quantities, Units, Unit Prices, Change in Completion Schedule, etc.	Decrease in Contract	Increase in Contract
1	Caulk repairs on existing Library windows		\$ 143.75
2	Modify window shades to fit new windows		\$ 126.91
	Total Decrease	\$ -	XXXXXXXXXXXX
	Total Increase	XXXXXXXXXXXX	\$ 270.66
	Change in Contract Amount due to this Change Order		\$ 270.66

Adjusted Contract Amount \$84,585.14

The time provided for completion in the contract is not changed.
This document shall become an amendment to the contract and all provisions of the contract will apply hereto.

Accepted by _____ Contractor _____ Date _____

Recommended by _____ Engineer/Department Head _____ Date _____

Approved by _____ Finance Director _____ Date _____

Approved by _____ Commissioner of Public Works _____ Date _____

Authorized by Resolution No. _____ Date _____