RAZA OF RACINE LLC 726 Water Street Racine, WI 53403 (262) 637-4153 (262) 637-7520

February 28, 2013

CHANGE ORDER #2

City of Racine Ken Pulaski 730 Washington Ave. Racine, WI 53403

Sam Azarian Jr.

Re: 1516 Washington Ave. Original P.O. #S029343

| Parapet repair west wall: Long 28th (2) mon (8) hours each at \$105.00 mon mon hour. \$2,520.00 |
|---|
| Jan. 28th: (3) men (8) hours each at \$105.00 per man per hour\$2,520.00 |
| Jan. 29th: (3) men (8) hours each at \$105.00 per man per hour\$2,520.00 |
| Jan. 30th: (1) man, (5) hours at \$105.00 per man per hour\$525.00 |
| Materials\$236.71 |
| |
| Total for West Wall\$5,801.71 |
| |
| Front building repair of south wall: |
| Feb. 5th: (3) men (8) hours each at \$105.00 per man per hour\$2,520.00 |
| Feb. 6th: (3) men (8) hours each at \$105.00 per man per hour\$2,520.00 |
| Feb. 8th: (3) men (6) hours each at \$105.00 per man per hour\$1,890.00 |
| Feb. 13th: (3) men (8) hours each at \$105.00 per man per hour\$2,520.00 |
| |
| Feb. 14th: (2) men (8) hours each at \$105.00 per man per hour\$1,680.00 |
| Materials\$86.45 |
| |
| Total for South Wall\$11,216.45 |
| |
| Carlson Racine Roofing: |
| Completed roofing work at 1516 Washington Ave\$5,376.00 |
| |
| TOTAL CHANGE ORDER #2\$22,394.16 |
| |
| Thank you. |
| |
| RAZA of Racine LLC |
| MENT OF RUCING LICE |
| |