

**Office of the City Engineer**

**John C. Rooney, P.E.**

Assistant Commissioner of Public Works/  
City Engineer



City Hall  
730 Washington Avenue  
Racine, WI 53403  
262-636-9191  
Fax: 262-636-9545

July 22, 2015

Legistar Item: 15-00678

To: Alderman Jim Morgenroth, Chairman  
Public Works and Services Committee

From: John Rooney *JCR*  
Assistant Commissioner of Public Works/City Engineer

Re: Amendment No. 2 to State Project ID: 2440-09-00, Washington Avenue - Roosevelt Avenue to West Boulevard

We are submitting Amendment No. 2 on the above contract. The primary reason for this amendment is for preparation of Determination of Eligibility (DOE) for three properties, preparation of documentation for 55 additional properties, preparation of documentation to change the cataloged boundary of Mound Cemetery and preparation of Determination of No Adverse Effects (DNAE). Amendment No. 2 is in the not-to-exceed amount of \$19,589.43 with the City's share being \$4,897.36 or 25%, and the State's share being \$14,692.07 or 75%, bringing the total contract amount to \$1,618,566.53.

The agreement was approved under Resolution 14-0163, dated April 14, 2014 in the not-to-exceed cost of \$1,598,977.10, with the City's share being \$399,744.28 or 25%, and the State's share being \$1,199,232.82 or 75%. Amendment No. 1 was approved under Resolution 15-0141, dated April 8, 2015 and was a no-cost amendment.

If the Committee agrees, appropriate action would be to approve the amendment and authorize the Mayor and City Clerk to enter into the agreement.

JCR:njp

Cc: Joy Hansche