

## Department of Public Works

City Hall  
730 Washington Avenue  
Racine, Wisconsin 53403  
262.636.9121 – Public Works  
262.636.9191 - Engineering



Richard M. Jones, PE  
Commissioner of Public Works

Thomas M. Eeg, P.E.  
Asst. Comm. of Public Works/Operations

John C. Rooney, P.E.  
Asst. Comm. of Public Works/Engineering

May 29, 2007

TO: Alderman Ron Hart, Chairman  
Public Works and Services Committee

FROM: John C. Rooney, Asst. Commissioner/Engineering  
Department of Public Works

RE: Change Order No. 3, Contract 10-06(K6-011), Chicory Road Reconstruction,  
Milwaukee General Construction, contractor

We are submitting Change Order No. 3 on the above contract in the amount of \$14,713.73. The change order is for additional work found to be needed during construction. Funding is available in the following account:

<u>Account No.</u>	<u>Description</u>	<u>Amount</u>
104.987.5420	Storm Sewers Misc. Loc.	\$ 14,713.73

The original contract was approved in the amount of \$1,286,897.60 under Resolution No. 06-6957 of April 5, 2006. This change order brings the contract total to \$1,721,365.95.

Cc: Joy Hansche