



City of Racine

City Hall
730 Washington Ave.
Racine, WI 53403
www.cityofracine.org

Legislative Report

File Number: Res. 0534-20

Agenda Date: 09/01/2020

File Type: Resolution

Change Order No. 1 on Contract 20200009 - 2020 21st Street Concrete Reconstruct

Resolved, that Change Order No. 1 on Contract 20200009 – Zignego Company, Inc., is approved in the amount of \$56,247.50.

Fiscal Note: Contract was authorized under Resolution 0205-20, April 20, 2020.