

**Office of the City Engineer**

**John C. Rooney, P.E.**  
Assistant Commissioner of Public Works/  
City Engineer



City Hall  
730 Washington Avenue  
Racine, WI 53403  
262.636.9191  
Fax: 262.636.9545

December 6, 2012

TO: Alderman Sandy Weidner, Chairperson  
Public Works and Services Committee

FROM: John Rooney, P. E., Assistant Commissioner of Public Works/City Engineer

RE: Change Order No. 1, Contract 13-12(K2-014), Street Paving Assessable (R1),  
LaLonde Contractors, Inc., Contractor

We are submitting Change Order No. 1 on the above contract in the amount of \$53,508.74.

The original contract was approved in the amount of \$280,765.44 under Resolution No. 12-3084 of April 16, 2012. This change order brings the contract total to \$334,274.18.

Funding should be appropriated from the following accounts:

| <u>Account No.</u> | <u>Description</u>                   | <u>Amount</u> |
|--------------------|--------------------------------------|---------------|
| 906.000.5010       | Concrete Street Paving               | (\$20,308.43) |
| 991.908.5020       | Concrete Pavement Replacement, Misc. | (\$810.35)    |
| 992.908.5020       | Concrete Pavement Replacement, Misc. | \$69,956.66   |
| 104.992.5420       | Storm Sewers, Misc.                  | \$211.01      |
| 287.992.5310       | Sanitary Sewers, Various Locations   | \$4,459.85    |
|                    | Total                                | \$53,508.74   |