

# Department of Public Works

City Hall  
730 Washington Ave.  
Racine, WI 53403  
262.636.9121 - Public Works  
262.636.9191 - Engineering



Richard M. Jones, P.E.  
Commissioner of Public Works

Thomas M. Eeg, P.E.  
Asst. Comm. of Public Works/Operations

John C. Rooney, P.E.  
Asst. Comm. of Public Works/Engineering

February 7, 2007

TO: Alderman Ron Hart, Chairman  
Public Works and Services Committee

FROM: John Rooney *JCR*  
Assistant Commissioner of Public Works/ Engineering

RE: Change Order No. 4, Contract 49-05 (K5-056), Lake Michigan Pathway, Phase II,  
Bane-Nelson, Inc., Contractor

We are submitting Changer Order No. 4 on the above contract in the amount of \$33,412.53. The change order is for additional work found to be needed during construction. Funding is available in the following accounts:

<u>Account No.</u>	<u>Description</u>	<u>Amount</u>
104.986.5420	Storm Sewers, Var. Loc.	\$11,310.74
985.913.5090	Goold @ Michigan Slope Stabilization	\$ 15.84
986.908.5130	Asphalt Resurfacing	\$ 8,700.23
930.021.5810	CMAQ - Lake Michigan Path	\$ 8,791.83
986.908.5520	Sidewalk Replacement	\$ 4,593.89
	Total	\$33,412.53

The original contract was approved in the amount of \$1,871,406.28 under Resolution No. 6695 of October 4, 2005. This change order brings the contract total to \$2,060,669.16.

JR:njp

CC: Joy Hansche