

**Department of Public Works**

John C. Rooney, P.E.  
Commissioner of Public Works

City Hall  
730 Washington Avenue  
Racine, Wisconsin 53403  
262.636.9121 – Public Works  
262.636.9191 - Engineering

Ronald J. Pritzlaff, P.E.  
Asst. Comm. Of Public Works/Operations

Ara P. Molitor, P.E.  
City Engineer

**City of Racine, Wisconsin**

---

December 12, 2024

TO: Alder Mollie Jones, Chair  
Public Works and Services Committee

FROM: Ara P. Molitor, P. E., DPW – City Engineer

RE: Change Order No 1, Contract 2024141 Mt. Pleasant Street Dry Retention Basin, Willkomm Excavating and Grading, Inc., Contractor.

We are submitting Change Order No. 1 on the above contract in the amount of \$1,080.00.

The original contract was approved in the amount of \$593,506.46 under Resolution Number 0496-24 of June 4, 2024. This Change Order No. 1 brings the contract total to \$594,586.46. The Change Order also extends the contract by 40 Calendar Days – completion date of December 6<sup>th</sup>, 2024.

Funding should be appropriated from the following account(s):

<u><i>ORG OBJECT</i></u>	<u><i>Description</i></u>	<u><i>Amount</i></u>
60484 57570	Storm Sewers	\$1,080.00
	<b>Total</b>	<b>\$1,080.00</b>

Cc: Joy Hansche  
File