

Department of Public Works

City Hall
730 Washington Avenue
Racine, Wisconsin 53403
262.636.9121 – Public Works
262.636.9191 - Engineering



Richard M. Jones, PE
Commissioner of Public Works

Thomas M. Eeg, P.E.
Asst. Comm. of Public Works/Operations

John C. Rooney, P.E.
Asst. Comm. of Public Works/Engineering

June 6, 2011

11-0536

TO: Alderman Greg Holding, Chairman
Public Works and Services Committee

FROM: John C. Rooney, Asst. Commissioner/Engineering
Department of Public Works

RE: Change Order No. 1, Contract 16-10 (K0-016) 2010 Sidewalk Replacement,
Phase I, AZAR L.L.C. contractor.

We are submitting the rectifying Change Order No. 1 on the above contract in the amount of \$24,275.48.

The original contract was approved in the amount of \$142,245.70 under Resolution No. 10-4878 of April 7, 2010. This Change Order No. 1 brings the revised contract total to \$166,521.18.

The funding account shall be adjusted by the following amount:

<u>Account No.</u>	<u>Description</u>	<u>Amount</u>
906.000.5520	Sidewalk Replacement	\$ 24,275.48

Cc: Joy Hansche

