

Department of Public Works

City Hall
730 Washington Avenue
Racine, Wisconsin 53403
262.636.9121 – Public Works
262.636.9191 - Engineering



Mark H. Yehlen, P.E.
Commissioner of Public Works

Thomas M. Eeg, P.E.
Asst. Comm. of Public Works/Operations

John C. Rooney, P.E.
Asst. Comm. of Public Works/City Engineer

January 27, 2013

13-8651

TO: Alderman Sandy Weidner, Chairman
Public Works and Services Committee

FROM: John C. Rooney, Asst. Commissioner/Engineering
Department of Public Works

RE: Change Order #1, Contract 50-12 (K2-060) 2012 Sidewalk Replacement,
Phase II, RAZA L.L.C. contractor

We are submitting Change Order No. 1 on the above contract in the decreased amount of (\$142,468.02).

The original contract was approved in the amount of \$333,003.78 under Resolution 12-3246 of 8/6/2012. The change Order brings the contract total to \$190,535.76.

The funding for the project should be adjusted as follows:

<u>Account No.</u>	<u>Description</u>	<u>Amount</u>
906.000.5520	Sidewalk Replacement (2012)	(\$142,468.02)
	TOTAL	(\$142,468.02)

Cc: Joy Hansche
File
APM/