



**Bane NELSON Inc.**  
*Industrial & Commercial Contractors*  
*"Known by the customers we keep"*

Phone: 262-658-3460  
Fax: 262-652-0960  
4019 - 43rd Street  
Kenosha, WI 53144

### CHANGE ORDER REQUEST

Owner/Client: City of Racine Contract: 37-09 (K9-038)

Project: Façade Restoration Job#: 461057

Change Request # 1 Date Submitted: 09/22/2009

Category: Windows

Contractor(s) Involved: BN

Description of Work: Cost to change from custom built aluminum clad windows with 2" center mullion to custom built wood windows (interior and exterior) with 4" center mullion.

Additional Days required in the schedule, if applicable: \_\_\_\_\_

**Proposed Adjustments:**

A. Amount of actual ☒ Increase ☐ Decrease to contract work: \$3,450.00

B. Additional related fees: \$0.00

**Total Contract Change:** \$3,450.00

When signed by an authorized representative of the owner/client and received/signed by Bane-Nelson, Inc., this document becomes effective immediately as a contract change order and said contractor(s) will proceed with the work unless already completed due to construction schedule, which is stated in the description

**Acknowledged and Accepted:**

By \_\_\_\_\_  
Owner/Client

By \_\_\_\_\_  
Bane-Nelson, Inc.

Title \_\_\_\_\_

Title \_\_\_\_\_

Date \_\_\_\_\_

Date \_\_\_\_\_

The work covered by this Change Order shall be under the same conditions and instructions as the Original Order.

Web Site: [www.banenelson.com](http://www.banenelson.com)

Post Office Box 188 (4019 43rd Street) • Kenosha, Wisconsin 53141-0188 • Telephone (262) 552-8960 • FAX (262) 652-8455