

Department of Public Works

City Hall
730 Washington Ave.
Racine, WI 53403
262.636.9121 - Public Works
262.636.9191 - Engineering



Richard M. Jones, P.E.
Commissioner of Public Works

Thomas M. Eeg, P.E.
Asst. Comm. of Public Works/Operations

John C. Rooney, P.E.
Asst. Comm. of Public Works/Engineering

MEMORANDUM

TO: Ald. Ronald D. Hart
Chairman Public Works & Services Committee

FROM: John Rooney
Asst. Comm. of Public Works/Engineering

DATE: December 8, 2014

SUBJECT: Change Order No. 3
Contract #20-07 (K7-023)
"Local Road Improvement Program"

Attached is Change Order No. 3 in the amount of \$13,954.21 for the above mentioned contract. This Change Order reimburses the contractor for hand digging tree root balls on 4th Street, re-mobilization on 12th Street, extra traffic control, and storm sewer lead work done on a Time and Materials basis on 12th Street and Memorial.

Funding for this Change Order is as follows:

Account No.	Description	Amount
987.908.5020	Conc. Pavement Misc	\$5,023.45
104.988.5020	Storm Sewer, Misc Loc.	\$8,930.76
	Total	\$13,954.21

Total funding for Contract #20-07 is as follows:

Original Contract Amount = \$381,632.45
Change Order #2 = (\$10,800.00)
Change Order #3 = \$13,954.21
Contract Amount to Date = \$384,786.66

This Contract was approved under Resolution No. #07-0145 of 4/4/07.

RJP/
Attachment

cc: Joy Hansche
File