

**Racine Water and
Wastewater Utilities**

Keith E. Haas, P.E.
General Manager



Michael L. Gitter, P.E.
Chief of Operations
Kenneth M. Scolaro, C.P.A.
Administrative Manager
Chad W. Regalia, P.E.
Chief Engineer

March 9, 2022

Board of Waterworks Commissioners:

Mayor Cory Mason
Alder John Tate II
Trevor Jung
Matthew Rejc
Stacy Sheppard
Alder Natalia Taft
Paul Vornholt
Shannon Powell

SUBJECT: Change Order No. 5 – Contract W-19-11 – 48-inch Perry to Newman Transmission Water Main

Dear Commissioners:

Submitted for your review and approval is Change Order No. 5 on Contract W-19-11, 48-inch Perry to Newman Transmission Water Main, S.J. Louis Construction (contractor) in the amount of \$61,737.63. This change order is for the location of sewer and water laterals for pre-potholing.

The original contract amount was \$ 14,234,000.00. Previous change orders increased construction cost to \$ 15,622,931.50. Approval of Change Order No. 5 would increase the construction cost to \$ 15,684,669.15. These change orders reflect an increase of 10.2% on the original contract amount.

Sincerely,

A handwritten signature in black ink, appearing to read "Michael Gitter".

Michael Gitter
Interim General Manager

MG/eg