

CITY OF RACINE
PUBLIC LIBRARY
CONTRACT CHANGE ORDER

Contract No. & Name 2024107 Core Building Tuckpointing
 C.O. No. 3 Funding Account (s) _____
45040 57200
 Contractor Berglund Construction

Original Contract	\$	<u>628,000.00</u>
Previous C.O.'s	\$	<u>378,065.23</u>
Contract Total	\$	<u>1,006,065.23</u>

We mutually agree to the contract change order as herein delineated.

Item No.	Description of Changes - Quantities, Units, Unit Prices, Change in Completion Schedule.					Decrease in Contract	Increase in Contract
	Add or delete the following items according to the quantities and unit prices shown below:						
1	Disassemble and Reassemble Scaffolding at Memorial Hall	LS	1.0	@	\$ 3,000.00	\$ -	\$ 3,000.00
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
						\$ -	\$ -
	Total Decrease					\$ -	
	Total Increase						\$ 3,000.00
	Change in Contract Amount due to this Change Order						\$ 3,000.00

Adjusted Contract Amount \$ 1,009,065.23

The time provided for completion of the contract is unchanged
 This document shall become an amendment to the contract and all provisions of the contract will apply hereto.

Accepted by:	_____	_____
	Contractor	Date
Recommended by:	_____	_____
	Engineer/Department Head	Date
Approved by:	_____	_____
	Finance Director	Date
Approved by:	_____	_____
	Racine Public Library - Executive Director	Date
Authorized by Resolution No:	_____	_____
		Date