



City of Racine

Legislative Report

City Hall
730 Washington Ave.
Racine, WI 53403
www.cityofracine.org

File Number: Res. 0016-25

Agenda Date: 01/21/2025

File Type: Resolution

Change Order No. 1 to Contract 2024165 - 2024 Sidewalk Replacement

Resolved, that Change Order No.1 to Contract 2024165 – 2024 Sidewalk Replacement, A.W. Oakes & Son Inc., Contractors, is approved extending contract calendar days and suspending the contract time effective December 6, 2024, and resuming March 13, 2025.

Fiscal Note: There is no fiscal impact with Change Order No. 1.