

Anjuman A. Islam, Ph.D.
Water Utility Director

Nathaniel Tillis
Wastewater Utility Director



Kenneth M. Scolaro
Administrative Manager

Chad W. Regalia, P.E.
Chief Engineer

June 18, 2025

Board of Waterworks Commissioners:

Cory Mason
James Sullivan
Jens Jorgenson
John Tate II
Marlo Harmon
Natalia Taft
Nick Barootian
Rosalind Thomas

SUBJECT: Change Order No. 1 – W-25-2 – 2025 Water Main Replacement – Phase 1

Dear Commissioners:

Submitted for your review and approval is Change Order No. 1 - Contract W-25-2, 2025 Water Main Replacement – Phase 1. This change order is for the purpose of extra costs incurred for the looping behind the Racine Regency Mall Center.

The original contract amount is \$952,275.00. *Approval of Change Order No. 1 would bring the total contract amount to \$981,435.00, which is a 3.06% increase from the previous contract total.*

Sincerely,

Anjuman A. Islam, Ph.D.
Executive Director – Water Utility

AI/jb

Enclosure

CITY OF RACINE
WATER & WASTEWATER UTILITIES
CONTRACT CHANGE ORDER

Contract W-25-2 2025 Water Main Replacement - Phase 1
Change Order No. 1

Original Contract	\$ 952,275.00
Previous C.O.'s	\$ -
Contract Total	\$ 952,275.00

Contractor: Earth X, LLC

We mutually agree to the contract change order as herein delineated.

Item No.	Description of Changes-qty, units, unit prices Change in Completion Schedule, etc.	Contract Decrease	Contract Increase
1	Work added to Contract: Looping behind Racine Centre Mall		\$ 29,160.00
Total Decrease		\$ -	XXXXXXX
Total Increase		XXXXXXX	\$ 29,160.00
Change in Contract Amount due to this C.O		XXXXXXX	\$ 29,160.00
Adjusted Contract Amount		\$ 981,435.00	

The time provided for completion in the contract is unchanged,
~~increased,~~ decreased , by 0 calender days. This document shall become
an amendment to the contract and all provisions of the contract will
apply hereto.

Accepted by:

Contractor

Date

Recommended by:

6/3/2025

Engineer/Department Head

Date

Approved by:

Water Utility Director

Date

EARTH X LLC

Date	Invoice #
5/20/2025	32438

Bill To
Racine Water and Wastewater Utilities 800 Center Street, Room 227 Racine, Wisconsin 53403

Job Location
5201 Washington Ave.

Quantity	Description	Unit Price	Amount
90.64	8" PVC Water Main	250.00	22,660.00
1	8" Gate Valve & Valve Box	4,000.00	4,000.00
1	Mobilization	2,500.00	2,500.00

	Total	\$29,160.00
--	--------------	--------------------