

Office of the City Engineer

John C. Rooney, P.E.
Commissioner of Public Works



City Hall
730 Washington Avenue
Racine, WI 53403
262.636.9191
Fax: 262.636.9545

August 10, 2021

TO: Alder Mollie Jones, Chair

FROM: Ara Molitor, P. E.,
City Engineer

RE: Contract #20200026 - 2020 Sanitary and Storm Sewer CCTV Inspection
(#6929051)

We are submitting Change Order No. 1 on the above contract in the deduct amount of (\$31,316.73).

The original contract was approved in the amount of \$175,021.19 under Resolution No. 0061-21 of February 2, 2021. This change order brings the contract total to \$143,704.46.

Funding should be appropriated from the following accounts

<u>ORG OBJECT</u>	<u>Description</u>	<u>Amount</u>
60484 57570	Storm Sewer, Misc. Locations	(\$27,517.52)
22640 54560	Sanitary Sewer, Various Locations	(\$3,799.21)
	Total	(\$31,316.73)