

Department of Public Works

City Hall
730 Washington Avenue
Racine, Wisconsin 53403
262.636.9121 – Public Works
262.636.9191 - Engineering



John C. Rooney, P.E.
Commissioner of Public Works

Ronald J. Pritzlaff, P.E.
Asst. Comm. Of Public Works/Operations

Ara P. Molitor, P.E.
City Engineer

March 6, 2023

TO: Alder Mollie Jones, Chair
Public Works and Services Committee

FROM: Ara P. Molitor, P.E.
City Engineer

RE: Change Order No 2, Contract 2022070 – 2022 Sidewalk Replacement

We are submitting Change Order No. 2 on the above contract in the amount of \$23,472.50.

The original contract was approved in the amount of \$394,458.03 under Resolution No. 0440-22 on July 12, 2022. This Change Order No. 2 will bring the contract total amount to \$417,930.53.

The contract time will resume on March 13th, 2023 weather dependent.

This change order also increases the contract total time on the project from 120 calendar days to 135 calendar days.

Funding should be appropriated from the following account:

<u><i>ORG OBJECT</i></u>	<u><i>Description</i></u>	<u><i>Amount</i></u>
40104 57515	Sidewalks	\$ 23,472.50
	Total	\$ 23,472.50

Cc: Joy Hansche
File