

Department of Public Works

City Hall
730 Washington Ave.
Racine, WI 53403
262.636.9121 - Public Works
262.636.9191 - Engineering



Richard M. Jones, P.E.
Commissioner of Public Works

Thomas M. Eeg, P.E.
Asst. Comm. of Public Works/Operations

John C. Rooney, P.E.
Asst. Comm. of Public Works/Engineering

MEMORANDUM

TO: Ald. Ronald D. Hart
Chairman Public Works & Services Committee

FROM: John Rooney
Asst. Comm. of Public Works/Engineering

DATE: December 8, 2014

SUBJECT: Change Order No. 1
Contract #12-07 (K7-012)
"Asphalt Paving, C.D.B.G."

Attached is Change Order No. 1 for the above mentioned contract. This Change Order applies liquidated damages for failure to complete Asphalt Paving, C.D.B.G. within 60 Calendar Days, resulting in a completion date of July 20, 2007. Substantial completion was achieved August 2, 2007. This change order applies liquidated damages for 13 days at \$300.00/day.

No Funding for this Change Order is necessary.

Total funding for Contract #12-07 is as follows:

Original Contract Amount = \$184,493.20
Change Order #1
Contract Amount to Date =\$180,593.20

This Contract was approved under Resolution No. #07-0165 of 4/16/07.

RJP/
Attachment

cc: Joy Hansche
File