

City of Racine
730 Washington Street
Racine, WI 53403

Project: **Island Park Shelter Toilet
Room Upgrades**
Contract #: **2022233**
Change Order # **1**

Attn: **Mike Willis**

Please be advised that changes to the contract for Island Park Shelter Toilet Room Upgrades are being made as follows:

COR #1 - Add Vapor Barrier to Exterior Walls \$381.21

Contract amount prior to CO # 1 312,160.00

Revised contract amount through CO # 1 312,541.21

Please review the above changes, sign below, and return the executed document to our office. If you have any questions regarding the changes, please do not hesitate to contact me at the numbers listed on the bottom of this page.

Thank you,

Steve Rasch

I have reviewed the changes listed above. I agree and authorize these changes to be made part of the contract for Island Park Shelter Toilet Room Upgrades.

Date

