

# Department of Public Works

City Hall  
730 Washington Ave.  
Racine, WI 53403  
262.636.9121 - Public Works  
262.636.9191 - Engineering



Richard M. Jones, P.E.  
Commissioner of Public Works

Thomas M. Eeg, P.E.  
Asst. Comm. of Public Works/Operations

John C. Rooney, P.E.  
Asst. Comm. of Public Works/Engineering

## MEMORANDUM

**TO:** Ald. Gregory T. Holding  
Chairman Public Works & Services Committee

**FROM:** John Rooney  
Asst. Comm. of Public Works/Engineering

**DATE:** December 8, 2014

**SUBJECT:** Change Order No. 5  
Contract #20-07 (K7-023)  
"Local Road Improvement Program"

Attached is Change Order No. 5 in the amount of \$4,800.00 for the above mentioned contract. This change order reduces liquidated damages from 18 days to 10 days.

Funding for this Change Order is as follows:

<u>Account No.</u>	<u>Description</u>	<u>Amount</u>
986.908.5010	Concrete Paving, Misc. Loc.	\$4,800.00

Total funding for Contract #20-07 is as follows:

Original Contract Amount = \$381,632.45  
Change Order #1 = -\$0.00  
Change Order #2 = -\$10,800.00  
Change Order #3 = \$13,954.21  
Change Order #4 = \$7,658.99  
Change Order #5 = \$4,800.00  
Contract Amount to Date = \$397,245.65

This Contract was approved under Resolution No. #07-0145 of 4/4/07.

RJP/  
Attachment

cc: Joy Hansche  
File