## **Department of Public Works**

City Hall 730 Washington Avenue Racine, Wisconsin 53403 262.636.9121 – Public Works 262.636.9191 - Engineering



John C. Rooney, P.E. Commissioner of Public Works

Ronald J. Pritzlaff, P.E. Asst. Comm. Of Public Works/Operations

Ara P. Molitor, P.E. City Engineer

February 10, 2022

#

TO: Alder Mollie Jones, Chair Public Works and Services Committee
FROM: Ara P. Molitor, City Engineer Department of Public Works
RE: Change Order No 1, Contract 2021051 Lake Michigan Pathway Phase IV, A.W. Oakes & Sons, Inc., Contractor

We are submitting Change Order No. 1 on the above contract in the deduct amount of (662.08).

The original contract was approved in the amount of \$ 583,595.01 under Resolution No. 0518-21 of July 20, 2021. This Change Order No. 1 brings the contract total to \$582,932.93.

Funding should be appropriated from the following account:

ORG OBJECT	Description	Amount
20313 57550	Federal Grants - DPW	\$ 4,165.93
45040 57550	DPW Lake Michigan Pathway Phase 4	\$ 1,041.49
450 13600	General Obligation Bonds BS	\$ (5,869.50)
	Total	\$ (662.08)

Cc: Joy Hansche File SDS/