

**LETTER OF TRANSMITTAL**

DATE : December 12, 2018

TO : Veit & Company, Inc.  
Attn: Herbert H Pundsack III, Project Manager/Estimator  
2445 S. 179th Street, Suite E  
New Berlin, WI 53146

FROM : Robert Reineke, P.E. / Principal Engineer

SUBJECT : Submittal Review, 20180066 Water Street Facility Demolition (#5790125)

COPY TO : Michael Lechner / City of Racine, Ajay Singh, P.E., Mark Rutkowski, P.G.

With reference to your Transmittal No. <u>CO#6</u> , Submittal No. <u>1</u> Ref. Specification Section No. <u>02 82 13</u> , Dated <u>11/07/2018</u> , we are taking the following action:		<b>Disposition</b>				
		<b>Approved</b>	<b>Approved as Noted</b>	<b>Revise and Resubmit</b>	<b>Not Approved</b>	<b>Addl. Info. Required</b>
<b>Copies</b>	<b>Description</b>					
1	Removal and disposal of 1,560 square feet of Transite Panels discovered on 615 S Marquette Building	x				

**Submittal Review Comments:**

Approval is for removal and disposal of 1,560 square feet of transite panels at a unit price of \$9.85/square feet. Approval is for abatement of transite panels discovered at 615 S Marquette building during demolition and not previously identified in inspection reports. This is a change in scope and will increase the fee by \$15,366.00.

Should you have any questions regarding this submittal or require any additional information, please feel free to contact me via email at [reineke@ksinghengineering.com](mailto:reineke@ksinghengineering.com) or telephone at (262) 821-1171.



Specialty Contracting & Waste Management

**CHANGE ORDER REQUEST**

co #2 #6

Date: ~~August 28, 2018~~ November 7, 2018

VEIT & COMPANY, INC.  
14000 VEIT PLACE  
ROGERS, MN 55374

Project Manager: Herb Pundsack III

Project Coordinator: Teresa Daleiden

TO:

Attention: Michael Lechner

JOB NAME/LOCATION

Machinery Row Demolition for RDA  
Racine, WI

Veit Job # 180202

We hereby request a change order reflecting the change(s) based on the Asbestos report provided

Qty	Description of Work Item	Unit Price	Amount
1560	Square foot removal and disposal of Transite pannels on 615 building	\$ 9.85	\$15,366.00

**Total Change Order Request**

**\$15,366.00**

ACCEPTED - The above prices and specifications of this Change Order Request are satisfactory and are hereby accepted.  
All work to be performed under same terms and conditions as specified in original contract unless otherwise stipulated.

Date: \_\_\_\_\_

Signature: \_\_\_\_\_

If you have any questions regarding this change order request, please call the Project Manager listed at the top of this page.

Thank you.