

**Office of the City Engineer**

**John C. Rooney, P.E.**

Assistant Commissioner of Public Works/  
City Engineer



City Hall  
730 Washington Avenue  
Racine, WI 53403  
262-636-9191  
Fax: 262-636-9545

June 9, 2015

Legistar Item: 15-00532

To: Alderman Jim Morgenroth, Chairman  
Public Works and Services Committee

From: John Rooney *JCR*  
Assistant Commissioner of Public Works/City Engineer

Re: Amendment No. 5 to State Project ID: 2290-17-00, Northwestern Avenue (STH 38) –  
Golf Avenue to Memorial Drive, Strand Associates, Inc., Consultants

We are submitting Amendment No. 5 on the above contract. The primary reason for this amendment is to add a property owner's meeting, relocate a driveway at a new location in Parcel 82, update drawings affected by the driveway relocation and to extend the contract completion date to October 1, 2015, an extension of ten months.

The total cost of Amendment No. 5 is \$5,997.10 and the total revised contract amount is \$1,159,504.53. The City share is \$1,499.27 (25%) and the State share is \$4,497.83 (75%). Funding is available in Account 993.908.5060, Northwestern – Golf to Memorial.

If the Committee agrees, appropriate action would be to approve the amendment and authorize the Mayor and City Clerk to enter into the agreement.

JCR:njp

Cc: Joy Hansche