

Office of the City Engineer

John C. Rooney, P.E.
Assistant Commissioner of Public Works/
City Engineer



City Hall
730 Washington Avenue
Racine, WI 53403
262.636.9191
Fax: 262.636.9545

August 9, 2013

TO: Alderman Sandy Weidner, Chairman
Public Works and Services Committee

FROM: John C. Rooney, City Engineer / Asst. Commissioner of Public Works *JCR*

RE: Change Order No. 1, Contract 13-13 (K3-013) 2013 Sidewalk Replacement,
Phase I (R1), RAZA L.L.C. contractor.

We are submitting Change Order No. 1 on the above contract in the amount of \$8,073.18.

The original contract was approved in the amount of \$314,328.93 under Resolution No. 12-3246 of August 6, 2012. This Change Order No. 1 brings the revised contract total to \$322,402.11.

The funding account shall be adjusted by the following amount:

<u>Account No.</u>	<u>Description</u>	<u>Amount</u>
993.908.5510	Sidewalks New	\$ 8,073.18

Cc: Joy Hansche

