

Department of Public Works

City Hall
730 Washington Ave.
Racine, WI 53403
262.636.9121 - Public Works
262.636.9191 - Engineering



Richard M. Jones, P.E.
Commissioner of Public Works

Thomas M. Eeg, P.E.
Asst. Comm. of Public Works/Operations

John C. Rooney, P.E.
Asst. Comm. of Public Works/Engineering

MEMORANDUM

TO: Ald. Gregory T. Holding, Chairman,
Public Works & Services Committee

FROM: John C. Rooney

DATE: December 16, 2008

SUBJECT: Change Order No. 4, Contract 13-08 (K8-014), Concrete Street Reconstruction

Attached is Change Order No. 4, in the amount of \$84,023.40 for the above contract submitted by LaLonde Contractors Inc.

This change order reflects additional work encountered during construction.

Funding is as follows:

<u>Account No.</u>	<u>Description</u>	<u>Amount</u>
988.908.5020	Conc. Pvm. Repl. Misc. Locations	\$65,841.31
986.908.5020	Conc. Pvm. Repl. Misc. Locations	\$15,852.77
	Water Utility	\$ 2,329.32
	Total =	<u>\$84,023.40</u>

The original contract was awarded under Resolution # 08-0760 of April 14, 2008, in the amount of \$1,362,023.11.

cc: Dave Brown
File (13-08)