

LETTER OF TRANSMITTAL

DATE : November 3, 2018

TO : Veit & Company, Inc.
Attn: Herbert H Pundsack III, Project Manager/Estimator
2445 S. 179th Street, Suite E
New Berlin, WI 53146

FROM : Robert Reineke, P.E. / Principal Engineer

SUBJECT : Submittal Review, 20180066 Water Street Facility Demolition (#5790125)

COPY TO : Michael Lechner / City of Racine, Ajay Singh, P.E., Mark Rutkowski, P.G.

With reference to your Transmittal No. CO#4		Disposition				
Submittal No. 1		Approved	Approved as Noted	Revise and Resubmit	Not Approved	Addl. Info. Required
Ref. Specification Section No. 02 82 13						
Dated 10/31/2018						
we are taking the following action:						
Copies	Description					
1	Removal and disposal of an additional 371 Electrical Boxes Containing Asbestos	x				

Submittal Review Comments:

Approval is for abatement of 371 additional electrical boxes during deconstruction and not previously identified in inspection reports. This is a change in scope and will increase the fee by \$33,390.00.

Should you have any questions regarding this submittal or require any additional information, please feel free to contact me via email at reineke@ksinghengineering.com or telephone at (262) 821-1171.



Specialty Contracting & Waste Management

CHANGE ORDER REQUEST

CO #3

Date: August 28, 2018

VEIT & COMPANY, INC.
14000 VEIT PLACE
ROGERS, MN 55374

TO: Attention: Michael Lechner

Project Manager: Herb Pundsack III

Project Coordinator: Teresa Daleiden

JOB NAME/LOCATION
Machinery Row Demolition for RDA
Racine, WI

Veit Job # 180202

We hereby request a change order reflecting the change(s) based on the Asbestos report provided

Qty	Description of Work Item	Unit Price	Amount
371	Additional asbestos electrical boxes Removal and disposal per local and State Regulations	\$ 90.00	\$33,390.00

Total Change Order Request	\$33,390.00
-----------------------------------	--------------------

ACCEPTED - The above prices and specifications of this Change Order Request are satisfactory and are hereby accepted.
All work to be performed under same terms and conditions as specified in original contract unless otherwise stipulated.

Date: _____

Signature: _____

If you have any questions regarding this change order request, please call the Project Manager listed at the top of this page.

Thank you.