

Department of Public Works

City Hall
730 Washington Avenue
Racine, Wisconsin 53403
262.636.9121 – Public Works
262.636.9191 - Engineering



John C. Rooney, P.E.
Commissioner of Public Works

Ronald J. Pritzlaff, P.E.
Asst. Comm. Of Public Works/Operations

Ara P. Molitor, P.E.
City Engineer

#

December 13, 2021

TO: Alder Mollie Jones, Chair
Public Works and Services Committee

FROM: Ara P. Molitor, City Engineer
Department of Public Works

RE: Change Order No 1, Contract 2021048, 2021 Street Lighting
Outdoor Lighting Construction Co, Inc., contractor

We are submitting Change Order No. 1 on the above contract in the deduct amount of \$ (10,361.94).

The original contract was approved in the amount of \$ 109,130.94 under Resolution 0516-21 of July 20, 2021. This Change Order No. 1 brings the contract total to \$98,769.00.

Funding should be deducted from the following account:

<u>ORG OBJECT</u>	<u>Description</u>	<u>Amount</u>
45040 57520	Replace City Circuits	\$ (10,361.94)
	Total	\$ (10,361.94)

Cc: Joy Hansche
File
SDS/

Funding Account (s)

Contract Total	\$ 109,130.94
----------------	---------------

We mutually agree to the contract change order as herein delineated.

[illegible]

\$ 98,780.00

Authorized by Resolution No

Gettrader

Engineer/Department Head

Financial Director

Commissioner of Public Works

12/14/21
Date

Date _____

Costs

Date: _____

Dele

Date _____